
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Vll l  

999 18th STREET - SUITE 500 
DENVER, COLORADO 80202-2466 

Ref: 8HWM-FF 

Mr. James K. Hartman 
Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, CO 80402-0928 

re: OU 2 (903 Pad) Field Work 

Dear Mr. Hartman: 

Recent field oversight by EPA and CDH has revealed that OU 2 
RFI/RI Bedrock field work has not begun and no preparations are 
being made to do so. Existing schedules indicate this effort 
should be ongoing. A Significant delay in initiating this work 
may eliminate any realistic chance of including new Bedrock data 
in the Draft Phase I1 RFI/RI Report due on March 12, 1993. 
Program Monthly Reports support this conclusion, but DOE has not 
directly informed the regulatory agencies of the delay, nor 
requested or shown good cause for a schedule extension. 

You should be advised that RFI/RI Reports which do not 
contain the results of all investigations described in the 
associated Work Plan(s) will be regarded as incomplete and 
unacceptable. In this particular case, submittal of an RFI/RI 
report limited to the Alluvial investigation will be considered 
non-compliant with the IAG. Such non-compliance may be subject 
to stipulated penalties under the IAG. 

ER 

If you have questions or would like to discuss the progress 
of this effort, please contact Bill Fraser (EPA) at 294-1081 
and/or Joe Schieffelin (CDH) at 331-4421. 

Sincerely, // 

Martin Hestmark, EPA 
Manager 
Rocky Flats Project 

cc: Frazer Lockhart, DOE 
Paul Bunge, E G G  

G a d  Baughman, CDH 
Unit Leader 
Hazareous Waste Facilities 
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